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This report covers activities conducted in July for the Baltimore Children & Youth Fund (BCYF).
The BCYF consultant team prioritized preparing for the end of the grant cycle on August 31, seeking approvals for
the Year 2 grantmaking strategy and transition planning into the permanent intermediary, and providing technical
assistance to grantees.
Year 1 Closeout
The BCYF Year 1 grant cycle is currently scheduled to end on August 31, 2019. The team has recommended offering
grantees a 60-day no-cost extension to complete their grant activities given the delays around contracting and
disbursements. Grantees on schedule to complete their activities by August 31, 2019 would still close out on time
and submit their final report on September 30, 2019. We expect approximately 35 grantees will request the no-cost
extension which extends their grant cycle to October 31, 2019, with the final report due November 15, 2019.
Grantees’ difficulties with completing accurate expense reports and providing documentation of expenses has slowed
the review and approval of quarterly reports. As of July 31, we were still working with 39 grantees whose first and/or
second quarter reports required revisions. Adding the technical assistance specifically around expense reports and the
wrap up of the City audit, thus freeing team resources, resulted in the approval of 11 grantees’ first and second
quarterly reports and disbursements.
As noted in earlier reports, the challenges are not limited to small organizations that may be unfamiliar with the
documentation required for a public grant. The 39 grantees include mid-sized nonprofits that have previously received
grant funding, large well-resourced organizations, and fiscal sponsors. Organizations frequently cite lack of capacity
as the reason for delays in revising expense reports. One fiscal sponsor indicated that the organization issued as many
checks in the first six months of 2019 as it had in the prior two years combined. Another organization had staff
turnover in a few key positions and remarked that unless a compliance officer from the Fund could come and complete
the reports, it would be several weeks before they would be able to make the revisions. These challenges will likely
have a significant impact on the timing of the closeout of the Year 1 portfolio. (It is important to note that other
government grant programs have found similar challenges with grantees in Baltimore, especially around the need for
capacity building.)
Grantmaking Strategy and Transition Planning
The MOU between the City and ABC calls for BCYF to transition to a permanent institution, reflecting the
recommendation of the BCYF Task Force to form an independent organization with an independent governing body.
The BCYF consultant team continued to work with the City and ABC’s Board of Directors to gain approval for the
Year 2 grantmaking and transition strategy.
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The recommendation is to extending continuation grants to all Year 1 grantees, except those deemed non-compliant
through administrative review. Given the fairly significant delays in the timing of first disbursements for many
grantees, due in large part to the time required to bring grantees into compliance with contractual requirements for
funding (i.e. requisite levels of insurance coverage, background checks, and fiscal sponsorship arrangements), the
majority of grantees delayed the start of their programs until late 2018/early 2019. A one-year continuation grant
would afford grantees the opportunity to perform and demonstrate the impact of their work under more optimum
conditions, while also affording BCYF more time to learn from the performance and results of its first portfolio.
The continuation grants would be complemented by a Year 2 impact/programmatic evaluation (focused on grantees
of the core portfolio), as well as the roll-out of capacity building and other more targeted grants opportunities in 2020.
The outcomes of the Year 2 impact evaluation and Year 2 portfolio performance would heavily inform the assessment
and design of the long-term grantmaking strategy of the Fund. To continue offering wide-reaching RFPs similar to
Year 1 would establish the Fund as simply another pool of dollars for organizations to tap, defeating the intention of
the BCYF Task Force for the Fund to provide much-needed capacity building to organizations.
Technical Assistance Update
Five small group workshops were offered to BCYF grantees in July 2019 focused on data and program evaluation to
support identified capacity needs. These workshops included: Program Theory of Change and Logic Model, SMART
Metrics and MEAL Plan, Data System and Tools, Do No Harm: A Trauma-Informed Approach to Data Collection,
and Measuring Social Emotional Learning.
In anticipation of the close of the Year 1, the BCYF technical assistance team invited grantees to a full-day Summer
Institute to be held at Johns Hopkins’ Bloomberg School of Public Health on August 17. Additional details about
the event will be provided in the August City Hall report.
Given the increased demand for technical assistance, it is estimated that up to an additional $200K to $300K will
need to be spent for technical assistance. The technical assistance providers (consultants) who have been working
with the grantees since the beginning, will play a significant role in the support of grantees through the no cost
extension review and the more detailed Continuation Review. This kind of TA review is essential for capacity
building.
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